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Hurricane Harvey 2017 
9/26/2017 – 0700 CDT Update 

 
Updates will be issued on Tuesdays and Fridays going forward.  The next update will be issued 
Friday morning, September 29, 2017. 
 
EXECUTIVE SUMMARY  

 The Houston Branch continues to consolidate orphan containers from the Corpus Christi, 
Houston and Beaumont Branches for proper disposal. The Houston Branch completed 
waste characterization on September 23, 2017. Disposal is projected to be completed 
within 14 days.  

 The Corpus Christi, Houston and Beaumont Branches have transitioned the remaining 
orphan container recovery activities to the Texas Commission on Environmental Quality 
(TCEQ) Regional offices for completion. 

 EPA Teams from the Beaumont Branch continued monitoring the LD Construction Co. Oil 
Spill in Lumberton, Texas. The Responsible Party had a 23-man crew on site conducting 
cleanup of the two most oil-impacted properties. Operations included removal of oil 
contaminated soil and vegetation and decontamination of personal property (boats, trailers, 
ATVs, etc). Further assessments identified five additional properties with oil 
contamination.  This brings the total number of impacted properties to ten.  Oversight of 
the removal will continue during the week of September 25, 2017.  

 On September 22, 2017, EPA received a Pollution Removal Funding Authorization 
(PRFA) for $1,700,000 from the U.S. Coast Guard to provide technical assistance with 
data, Geographic Information Systems (GIS) and Incident Action Plan (IAP) support along 
with continued use of the Corpus Christi Incident Command Post to support the US Coast 
Guard and Texas General Land Office vessel recovery efforts.  The PRFA is for the next 
three months. 

 EPA will update community environmental justice (EJ) advocates in its weekly Hurricane 
Harvey conference call today, September 26, 2017.  

 
COMMUNITY LIAISONS 

Community Liaison teams continue to provide information regarding returning to flooded areas 
and handling of house-hold waste in the counties of San Patricio, Refugio, Calhoun, Harris, 
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Liberty, Wharton, Aransas, Chambers, Newton, Nueces, Fort Bend, San Jacinto, Orange and 
Jefferson.  The plan is for these teams to continue activities until October 23, 2017.  The teams are 
listening to concerns from the community, associated with the recovery effort, and transferring 
this information back to County officials and, as appropriate, to ESF contacts in the Joint Field 
Office (JFO).  

 

DEBRIS OBSERVATIONS 

Joint EPA and TCEQ field observation teams continue to observe debris staging and landfill 
operations within Harris, Chambers, Brazoria and San Jacinto counties in Texas to ensure best 
practices and program requirements are being met. EPA observers visited 11 sites with TCEQ on 
September 25, 2017.  FEMA reported that 177 debris sites have been approved. Currently, FEMA 
estimates debris to total 19.25 million cubic yards. A federal Debris Management Taskforce has 
been established at the Joint Field Office (JFO) in Austin and EPA is a member of the Taskforce. 

 

ORPHAN CONTAINER & WASTE DISPOSAL OPERATIONS 

Items/Materials Processed for Disposal 
as of 9/25/17 

 
Drums 
[55gal] 

Small 
Containers
[< 55gal] 

Large 
Containers
[> 55gal] 

Cylinders
Solid 

Waste/Roll 
Off Box 

Total 
Scrap 
Metal 

Recycled 
(lbs) 

Total 
received at 
all Staging 

Pads 

427 397 43 120 4 5,000 

Processed for Disposal
Total 

processed 
for disposal 

304 397 29 71 3 

 

Remaining 
to be 

Processed 
for 

Disposal 

123 0 14 49 1 

Percent 
Remaining 

29% 0% 33% 41% 25% 
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FUNDING 
 

 
September 25, ~17, UPDATED BJO hours 

unoo11gateo 
Funding Ceiling Obligated to Estimated Dollars Estimated Un!pent Days 

Funding Sources Funding Ceiling Less Indirect Date Spent to Date Remaining Dollars Remaining Daily Burn Rate Remaining 
Non Mission Assignment N/A $64,XD.OO $0.00 $0.00 
MA 4332D R-TX-EPA-01 $275,000.00 $242,741.00 $77,064.00 $77,064.00 $165,677.00 $165,677.00 $2,032.00 81.53 
MA 4332DR-TX-EPA-04 $ 3, 3Jl ,270. 00 $2,914,000.00 $1,974,229.00 $512,606. 96 $ 939, 771.00 $2,401,393.04 $148,726.72 See Below 

Totals: $3,576,270.00 $3,156,741.00 $2,051,293.00 $653,870.96 $1,105,448.00 $2,502,870.04 

Davs remaining based on authorized direct ceiling minus total pavroll, travel, and contracts EXPENDED 16.15 

Davs Rem aining based on authorized ceiling minus total pavroll, travel, and contract OBLIGATIONS 7.43 

unoo11gateo 
Funding Ceiling Obligated to Estimated Dollars Estimated Un!pent Days 

Funding Sources Funding Ceiling Less Indirect Date Spent to Date Remaining Dollars Remaining Daily Burn Rate Remaining 
MA 4332DR-TX- EPA-03 

$12,192,000.00 $10,761,763.00 $7,619,781.41 $6,456,966.96 $3,141,981.59 $4,304,796.04 
IEXPiredl 

Expired Expired 
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